
TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

. .. 

MEETING MINUTES 
September 2, 2010, 1o:ooam -1:oopm 

Mission Bay Office, 325 Burma Road, Oakland, CA 
TBPOC - PMT pre-briefing, 1o:ooam - u:ooam 

TBPOC meeting, n:ooam - 1:oopm 

Attendees: TBPOC Members: Steve Heminger, Bimla Rhinehart, and Cindy McKim 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Ade Akinsanya, Alan Cavendish-Tribe, Michele DiFrancia, Rich 
Foley, Ted Hall, Beatriz Lacson, Rick Land, Peter Lee, Brian Maroney, Bart Ney, 
Dina Noel, Bijan Sartipi, Pete Siegenthaler, Ken Terpstra, Jon Tapping, Jason 
Weinstein, and Douglas West 
Part-time: TY Lin- Sajid Abbas, Dennis Jang, Saba Mohan, and 

. Heather Nelson; ABF- Mike Flowers, Bob Luffy, and Peter Vander Waart 

Convened: 10:55 AM 

Items Action 
1. CHAIR'S REPORT 

• NA 

2. CONSENT CALENDAR 
a. TBPOC Meeting Minutes • The TBPOC APPROVED the 

1) July 8, 2010 Conference Call Consent Calendar, as 
Minutes presented. 

2) July 13, 2010 Meeting Minutes 
3) July 29, 2010 Conference Call 

Minutes 
4) August 17, 2010 Conference Call 

Minutes 

b. 2011 TBPOC Meeting Calendar 

3· PROGRESS REPORTS 
a. Draft Project Progress and Financial 

Update August 2010 
• P. Lee presented, for TBPOC • The TBPOC confirmed 

information, the draft Project APPROVAL of the draft 
Progress and Financial Update Project Progress and Financial 
August 2010. The report is awaiting Update August 2010 by the 
expenditure data through the end of PMT through TBPOC-
July. Final report will be approved delegated authority. 
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(continued) 

Items Action 
by the PMT through TBPOC­
delegated authority. 

4· SAN FRANCISCO-OAKLAND BAY 
BRIDGE(SFOBB)UPDATES 
a. Yerba Buena Island Detour (YBID) 

1) Update 
• T. Anziano indicated that the 

project is on track for completion 
by October 2010. 

b. Yerba Buena Island Transition 
Structures (YBITS) No.1 
1) Update 

• T. Anziano reported that YBITS 
No.1 is at its preliminary stages 
- work on submittals has started. 
YBITS No.1 contractor MCM will 
move in as soon as YBID 
contractor CCM moves out. 

c. Yerba Buena Island Transition 
Structures (YBITS) No. 2 
1) Scope Change Request 

• T. Anziano presented, for TBPOC 
information, plans to change the 
YBITS No.2 contract scope to 
include construction of a soldier 
pile wall and public access paths 
at the terminus area of the 
bicycle/pedestrian path at Yerba 
Buena Island. 

o Key elements and benefits of the 
added scope were provided. 

d. Oakland Touchdown (OTD) No. 2 
1) Temporary OTD Detour for SFOBB 

Acceleration 
• B. Maroney presented, for 

TBPOC consideration, a request 
to approve and/or redirect work 
with respect to a temporary OTD 
detour for the purpose of 
acceleration of OTD and SFOBB 
East Span opening. A model and 
poster presentation to illustrate 
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(continued) 

Items Action 
the stages of detour construction 
was provided. 

o Cost, schedule, impact on risk, 
and work-around strategy to get 
OTD off the critical path, were 
discussed. 

o A list of five authorizations with 
respect to this work was 
requested as follows. 
1) Approval to continue to 

develop the plans, 
specifications, and estimates 
for this work. 

2) Approval to move forward 
with acquiring all necessary 
right-of-way features as 
quickly as possible. 

3) Approval to develop and 
implement a support budget 
for this work. 

4) Approval to develop a plan to 
execute this work in 
construction using an 
expedited process (short list 
bidding under a Director's 
order or CCO). 

5) Approval to delay and revise 
the scope of OTD2 due to the 
implementation of the 
Temporary OTD Detour. 

o The TBPOC thanked the team for 
bringing this item before the 
committee. 

5 ANTIOCH/ DUMBARTON BRIDGE 
RETROFIT 
a. Updates 

• NA 

b. Dumbarton Bridge Seismic Retrofit 
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• The TBPOC APPROVED 
proceeding with the temporary 
OTD detour work, as 
presented, with revisions, as 
follows: 
o Authorization request nos. 1 

and 5 approved as written. 
o Authorization request no. 2 

approved to initiate 
discussions on right-of-way 
and utility acquisitions, as 
quickly as possible, 
including FHWA 
discussions; 

o Authorization request no. 3 
approved to develop a 
support budget and spend 
support funds in an amount 
not to exceed $2M; and 

o Authorization request no. 4 
approved as written, with 
staff to update the TBPOC at 
its October 7 meeting. 

• The TBPOC instructed the 
team to examine an additional 
alignment that maximizes the 
amount of permanent features 
constructed as part of the 
detours. 
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(continued) 

Items Action 
Budget Change 
• J. Weinstein presented, for TBPOC 

approval, a request to revise the 
Dum barton Seismic Retrofit budget 
to $267M, based on the Capital 
Outlay (CO) and Capital Outlay 
Support (COS) forecasts in the 2nd 
Quarter 2010 report. Additionally, 
the PMT recommended returning 
$216M to BATA. 

6 TBPOC/ ABF / TYLMN Discussion 
a. Self-Anchored Suspension (SAS) 

Superstructure Mitigation and 
Acceleration Update 
• See item 6c below. 

b. SAS Superstructure Budget Change 
• T. Anziano presented, for TBPOC 

approval, a request to change the 
current SAS budget and increase it 
by $293M, based on the 2nd Quarter 
2010 forecast for Capital Outlay. 
o A budget change is required in 

order to draw from budgeted 
program contingency, as the 
current SAS project contingency 
is insufficient to cover the cost of 
ceo 16o. 

c. SAS Superstructure CCO 160 
• J. Tapping reported on two minor 

revisions made to ceo 160 that were 
agreed to by ABF. 
o A cover letter was prepared for 

Department and ABF signature, 
forwarding ceo 160 for 
execution, and sets out the 
agreement reached in principle 
between the Department and 
ABF. Funding obligations are 
contingent upon BATA approval 
on September 22, 2010 of an 
allocation of already budgeted 
TBSRP contingency funds. 
~ T. Anziano and M. Flowers 
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• The TBPOC APPROVED the 
request to change the 
Dum barton Seismic Retrofit 
budget to $267M, as 
presented, and the return of 
$216M to BATA, as 
recommended. 

• The TBPOC APPROVED the 
request to change the SAS 
budget, as presented. 

• The TBPOC APPROVED the 
execution of ceo 160, as 
presented. 
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(continued) 

Items Action 
jointly signed the transmittal 
letter on behalf of the 
Department and ABF, 
respectively. 

• B. Luffy expressed confidence in the 
execution of CCO 160. M. Flowers 
gave a brief update on the work in 
China. 
o Lifts 13 and 14 work is 

proceeding at an improved pace; 
the second tower lift is largely 
completed; OBG g east and west 
assembly is ongoing. 

o ZPMC now has an incentive to 
finish the job. Mr. Kang is very 
much engaged in the process. 

• The Chair thanked J. Tapping and P. 
Vander Waart for their exemplary 
efforts in getting the major contract 
changes implemented. 

• The Chair congratulated B. Luffy on 
his impending retirement, and 
presented him with a parting gift in 
appreciation for his contribution to 
the SAS project. 
o B. Luffy will be succeeded by M. 

Flowers as President and Chief 
Executive Officer of American 
Bridge Company. 

7 OTHER BUSINESS 
• The TBPOC agreed to move the October 

7, 2010 meeting venue from the Bay 
Area to Sacramento. 

Adjourned: 12:55 PM 

sof6 

• Staff to coordinate the TBPOC 
October 7, 2010 meeting venue 
change from Oakland to 
Sacramento, 1:oopm-
4:oopm. 
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(continued) 

TBPOC MEETING MINUTES 
September 2, 2010, to:ooam -1:oopm 

APPROVED BY: 

STEVEHEMm~ (o f 1 fro 
Date 

Executive Director, Bay Area Toll Authority 

Date 
Executive Director, California Transportation Commission 

CINDY :1.\tftKIM Date 
Director, California Department of Transportation 
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